

SSG Proposed Timescales - June 2016

		DOE PLANNING REQUIRED - Ground Mounted Substation																							
		Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7	Month 8	Month 9	Month 10	Month 11	Month 12	Month 13	Month 14	Month 15	Month 16	Month 17	Month 18	Month 19	Month 20	Month 21			
		QUOTATION				PRE-CONSTRUCTION ACTIVITIES																			
APPLICATIONS	Generation Queue	QUOTATION			ACCEPTANCE	SURVEY TURNAROUND (3 Months)			WAYLEAVES TURNAROUND (5 months)				DOE PLANNING (3 Months)			ARTICLE 40 (2 months)		FINAL BALANCE REQUEST	CONSTRUCTION (3 months)						
						EARTHING (3 months)			Substation Lease / Easements (5 months)																

		DOE PLANNING REQUIRED - Pole Mounted Substation																							
		Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7	Month 8	Month 9	Month 10	Month 11	Month 12	Month 13	Month 14	Month 15	Month 16	Month 17	Month 18	Month 19	Month 20	Month 21			
		QUOTATION				PRE-CONSTRUCTION ACTIVITIES																			
APPLICATIONS	Generation Queue	QUOTATION			ACCEPTANCE	SURVEY TURNAROUND (3 Months)			WAYLEAVES TURNAROUND (5 months)				DOE PLANNING (3 Months)			ARTICLE 40 (2 months)		FINAL BALANCE REQUEST	CONSTRUCTION (3 months)						
						EARTHING (3 months)			Substation Lease / Easements (5 months)																

		DOE PLANNING NOT REQUIRED - Ground Mounted Substation																							
		Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7	Month 8	Month 9	Month 10	Month 11	Month 12	Month 13	Month 14	Month 15	Month 16	Month 17	Month 18	Month 19	Month 20	Month 21			
		QUOTATION				PRE-CONSTRUCTION ACTIVITIES																			
APPLICATIONS	Generation Queue	QUOTATION			ACCEPTANCE	SURVEY TURNAROUND (3 Months)			WAYLEAVES TURNAROUND (5 months)				ARTICLE 40 (2 months)						FINAL BALANCE REQUEST	CONSTRUCTION (3 months)					
						EARTHING (3 months)			Substation Lease / Easements (5 months)																

		DOE PLANNING NOT REQUIRED - Ground Mounted Substation - No Survey or Wayleaves Required - Cable of existing Pole																	
		Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7	Month 8	Month 9	Month 10	Month 11	Month 12	Month 13	Month 14	Month 15			
		QUOTATION				PRE-CONSTRUCTION ACTIVITIES													
APPLICATIONS	Generation Queue	QUOTATION			ACCEPTANCE	EARTHING (3 months)			Substation Lease / Easements (5 months)				FINAL BALANCE REQUEST	CONSTRUCTION (3 months)					

		DOE PLANNING NOT REQUIRED - Pole Mounted Substation																											
		Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7	Month 8	Month 9	Month 10	Month 11	Month 12	Month 13	Month 14	Month 15	Month 16	Month 17	Month 18	Month 19	Month 20	Month 21							
		QUOTATION				PRE-CONSTRUCTION ACTIVITIES																							
APPLICATIONS	Generation Queue	QUOTATION			ACCEPTANCE	SURVEY TURNAROUND (3 Months)			WAYLEAVES TURNAROUND (5 months)				ARTICLE 40 (2 months)		FINAL BALANCE REQUEST	CONSTRUCTION (3 months)													
						EARTHING (3 months)			Substation Lease / Easements (5 months)																				

Caveats

- subject to jobs containing <10 Spans of New Build, or <15 Spans of Rebuild for 50AAAC
- subject to jobs containing <5 Spans of New Build, or <5 Spans of Rebuild for 100sqmm due to the issues around additional poles/stays and the larger structures at 100sqmm.
- The Applicant / Developer buy in to make the whole process work as efficiently as possible. I know that some developers take a long time to come back on queries or with info.
- Article 40 timescale 8 weeks
- Favourable landowners ie no DETI Necessary wayleaves
- Standard leases agreements for turbines i.e. no special cases
- Reasonable earthing solutions available
- Acceptances and final balances within defined periods
- Planning permission within 3 months and no EIA requirements